Remedial Branch update 9-19-17 for the 9/20/17 Report

All 43 Federal Superfund NPL Sites in the affected area have been assessed. Of these, 41 sites have been
cleared, and two sites (San Jacinto Pits and US Qil Recovery) require additional follow-up. US Qil
Recovery resumed normal operations on September 18, 2017. Work at San Jacinto continues.

Beginning on September 6, 2017, EPA directed potentially responsible parties or independently started
collecting samples at 34 Texas Superfund Sites and 9 Louisiana Superfund Sites to confirm no releases
due to storm impacts. Sampling is complete at all 43 superfund sites. The sampling is part of a longer-
term assessment that will be used to transition sites to their normal cleanup operations. All preliminary
un-validated results have arrived for 42 sites, with the remaining 1 expected by September 20, 2017. In
addition, final data packages have been received for 10 superfund sites.

EPA has publically reported on 27 sites. Review of preliminary and final data packages continues and will
be reported as completed. Final Data packages for all sites are expected within two weeks.

San Jacinto: The RPs continue cap repairs and maintenance activities. All work is being conducted in
accordance with the approved work plan and under EPA oversight.
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Figure 3: San Jacinto - placing rock in pre-designated GPS’reas.

Figure 4: San Jacinto-white markers define rock placement areas.
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